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COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

IN THE MATTER OF: 
) 

THE APPLICATION OF KENTUCKY-AMERICAN ) 
WATER COMPANY FOR A CERTIFICATE OF ) CASE NO. 2007-00134 
CONVENIENCE AND NECESSITY AUTHORIZING ) 
THE CONSTRUCTION OF KENTUCKY RIVER ) 
STATION 11, ASSOCIATED FACILITIES AND 1 
TRANSMISSION MAIN ) 

ORDERING PARAGRAPH 12 REPORT 

In accordance with Ordering Paragraph 12 of the Commission’s April 25, 2008 Order, 

Kentucky-American Water Company provides the attached project progress report. 

Respectfully submitted, 

STOLL KEENON OGDEN PLLC 
300 West Vine Street, Suite 2100 
Lexington, Kentucky 40507-1 801 
Telephone: (859) 23 1-3000 

BY: 
dsey W. I@am, Jr. 
dsey W. Ingram I11 

Attorneys for Kentucky-American Water Company 



CERTIFICATE OF SERVICE 

This is to certify that the original and eight (8) copies of the foregoing have been filed 
with the Public Service Commission this the 1'' day of October, 2010, and a copy mailed to: 

David E. Spenard, Esq. 
Dennis G. Howard 11, Esq. 
Assistant Attorneys General 
1024 Capital Center Drive, Suite 200 
Frankfort, KY 40601 -8204 

Tom FitzGerald, Esq. 
Kentucky Resources Council, Inc. 
P.O. Box 1070 
Frankfort, KY 40602 

Damon R. Talley, Esq. 
112 N. Lincoln Blvd. 
P.O. Box 150 
Hodgenville, KY 42748-01 50 

John E. Selent, Esq. 
Edward T. Depp, Esq. 
Dinsmore & Shohl LLP 
1400 PNC Plaza 
500 West Jefferson St. 
Louisville, KY 40202 

David Barberie, Esq. 
Leslye M. Bowman, Esq. 
Lexington-Fayette Urban County Gov't. 
Department of Law 
200 East Main Street 
Lexington, KY 40507 

David F. Boehm, Esq. 
Boehm, Kurtz & Lowry 
36 East Seventh Street, Suite 15 10 
Cincinnati, OH 45202 

John N. Hughes, Esq. 
124 W. Todd Street 
Frankfort, KY 40601 

Barbara K. Dickens, Esq. 
Louisville Water Company 
550 South Third Street 
Louisville, KY 40202 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: July I -July 30, 2010 

Water Treatment Plant: 

Work continued through July on equipment installation and electrical installation at the water treatment plant. SCADA 
installation continued and disinfection of all components began. Raw water intake construction was completed and 
electrical work continued. Progress meetings were held July 14 and 28, with conference calls on July 7 and 21. Work is 
on budget and on schedule. 

Percent 
Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 

Actual ($664,044) $I 3,432,498 $70,763,644 $77,416,006 91 AI% --- 
IPipeline: 

Final clean-up continued on the pipeline. Very few items remaining until fall reseeding. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $2.457.155 $3,681,251 $62.238.752 $63.71 I .oa7 9 7 . 6 9 ~ ~  

---I_----. 

Booster Station: . 

Final clean-up work and SCADA installation continued. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual $181,918 $809,636 $1 0,524,431 $10,131,679 103.88% 

[Total Project: 1 

Overall the project is 94% complete and is on schedule and on budget. 
Percent 

Month YTD Total Project Total Budget(2) Complete 
Actual $3,052,087 $20,505,399 $155,217,849 $163,885,837 94.71% 
Budget $2,245,693 $21,125,261 $155,446,180 $163,885,837 94.85% 
Variance $806,394 ($619:862) ($228,331) 

1) Financial results are as of June 30, 2010 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary 
supply development charges which were $1,077,057for the month, $2,582,015 for the YTD, $1 1,691,025 for the total 
project and $12,627,065 for the Total Budget 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: August 1, ~ August 31,2010 

Water Treatment Plant: 

Work continued in August on equipment mechanical performance testing, with 48 hours of initial mechanical performance 
testing completed. Electronic SCADA control installation and operation is ongoing. Progress meetings were held August 4, 
18, and 25, with a conference call on August 11. Work is on budget and on schedule to be in service in September. 

Percent 
Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 

Actual $4,064,039 $17,496,537 $74,827,683 $77,416,006 96.66% 

Pipeline: 

Final clean-up continued on the pipeline. Very few items remaining until fall reseeding. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual ($1,010,148) $2,671,104 $61,228,604 $63,711,087 96.10% 

Final clean-up work and SCADA installation continued. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual ($74,475) $735,161 $10,449,956 $1 0,131,679 103.14% 

Total Project: 

Overall the project is 96% complete and is on schedule and on budget. 
Percent 

Month YTD Total Project Total Budget(2) Complete 
Actual $2,775,582 $23,280,981 $157,993,431 $163,885,837 96.40% 
Budget $2,188,104 $23,313,365 $157,634,284 $163,885,837 96.19% 
Variance $587,478 ($32,384) $359,147 

1) Financial results are as of July 31, 2010. 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were ($203,834) for the month, $2,378,181 for the YTD, $1 1,487,191 for the total project and 
$12,627,065 for the Total Budget. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 
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Kentucky American Water 
Pool 3 Water Treatment Plant 

Progress Report 

Report Period: September 1, - September 30, 2010 

Water Treatment Plant: 

Work continued in September with the initiation of the Final Mechanical Performance Test and water produced and 
distributed to the distribution system. Plant was placed in-service on September 20, 2010 after 10 days of continuous 
operation. Substantial completion with all automated controls completed should occur in early October. Progress meetings 
were held September 1, 8, 15, 22 and 29 with daily reviews outstanding items. 

Percent 
Month (3) YTD Total Project Total Budget(2) Complete (Work Order 434232) 

Actual ($1,148,513) $16,348,023 $73,679,170 $77,416,006 95.17% 

Pipeline: 

Final clean-up continued on the pipeline. Very few items remaining until fall reseeding. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434227) 
Actual $2,734,230 $5,405,334 $63,962,834 $63,711,087 100.40% 

Booster Station: 

Final clean-up work and SCADA installation continued. 
Percent 

Month YTD Total Project Total Budget(2) Complete (Work Order 434231) 
Actual $470,364 $1,205,525 $10,920,319 $10,131,679 107.78% 

Total Project: 

Overall the project is 97% complete and is on schedule and on budget. 
Percent 

Month YTD 'Total Project Total Budget(2) Complete 
Actual $2,523,156 $25,804,137 $160,516,588 $163,885,837 97.94% 
Budget $2,059,234 $25,372,599 $159,693,518 $163,885,837 97.44% 
Variance $463,922 $431,538 $823,069 

1) Financial results are as of August 31, 2010. 

2) Financial information on individual portions of the project are revised beginning in January 2010 from previous progress 
reports which reflected only the construction budget, and now include projected soft costs for each individual portion. The 
individual component financial information above does not include land, tax-exempt interest charges, and preliminary supply 
development charges which were $467,076for the month, $2,845,257 for the YTU, $1 1,954,267 for the total project and 
$12,627,065 for the Tatal Budget. 

3) Negative monthly charges are the result of the reversal of an accounting accrual from the previous month. 
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